OFFICIAL PROCEEDINGS OF THE
NICOLLET COUNTY DRAINAGE AUTHORITY
FEBRUARY 8, 2022

The Nicollet County Drainage Authority met in regular session on Tuesday, February 8,
2022, at 9:55 a.m. with Chair Dranttel presiding. Commissioners John Luepke, Jack Kolars,
and Terry Morrow were also present. Also present were County Administrator Mandy
Landkamer, Property & Public Services Director Jaci Kopet, County Attorney Michelle
Zehnder Fischer, and Recording Secretary Sarah Frahm.

Consent Agenda

Motion by Commissioner Morrow and seconded by Commissioner Luepke to approve
the consent agenda items as follows: approval of the January 25, 2022 Drainage Authority
minutes. Motion carried with all voting in favor.

CD79 Public Hearing on the Final Acceptance of the Improvement Project

The Public Hearing was opened at 10:00 a.m. Chris Adams, an engineer with ISG,
shared a PowerPoint of the Final Acceptance Report. The report went over the work that had
been done, the timeline of the final work, and cost estimates. The work did not get completed
by the contract end date, so liquidated damages were assessed at $400 per day after that
date. The original amount of payment was estimated at $77,885.00 and $14,000 was
subtracted from this amount due to not finishing on time. The recommendation was to pay the
remainder out to Molnau Trucking and close the project.

The public comment portion was opened and three members of the public came before
the Board to express concerns. Ronnie Cordes, a Nicollet County landowner, had concerns
about water not draining on his property due to spoils not being leveled. He also had issues
with where the rocks were placed in his yard for the spillway. He mentioned that Chuck
Brandel from ISG spoke with him previously and said he would send someone out to fix the
dirt work on his property. Ronnie feels the project should not be closed until these issues are
fixed.

Johanna Menk, also a Nicollet County landowner, shared her concerns regarding the
levy and ditch benefit amounts. She rents out her land and feels the project does not benefit
her directly. Director Kopet mentioned there were opportunities to appeal the decisions of the
redetermination, but these benefits have now been set and are unable to be changed.

Gerald Fitzner also came before the Board to ask if the project will be recorded as
entering into Swan Lake where the ditch ends. Chris Adams from ISG replied that his
understanding was that the ditch went through DNR wetland all the way to the outlet.

After all public comments were received, there was a brief five-minute recess by the
Drainage Authority. At 10:26, the meeting was reopened and a decision was made to recess
the public hearing until March 8, 2022 at 10:00 a.m. The Drainage Authority requested that
Mr. Chuck Brandel from ISG attend that meeting. No motion for approval was made.

CD86A Lametti & Sons Contract Extension Request

Jacob Rischmiller from ISG came before the Board to present the contract extension
for Lametti & Sons on the CD86A improvement project for February 28t. There were delays
in electrical parts for the project. Lametti & Sons received an updated timeline on the shipping
of these parts, and stated the work would be completed by February 28, 2022. Motion by
Commissioner Morrow and seconded by Commissioner Kolars to approve the contract
extension for Lametti & Sons. Motion carried with all voting in favor, with Luepke abstaining.



Adjourn
Motion by Commissioner Dranttel and seconded by Commissioner Morrow to adjourn the
Drainage Authority Meeting. Motion carried with all voting in favor.

Chair Dranttel adjourned the meeting at 10:41 a.m.
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